



### **Ethanol Update Nov. 26, 2008**

We are now into the last phase of construction on the site. Final construction is underway with Insulators, Electrical, Instrumentation, and Piping and Vessel contractors all on site.

All major utilities are now in place. Electricity, natural gas and water are all connected to the plant. We will be switching from Temporary power to fully energizing the Plant Switch gear on the weekend of Nov. 28/29<sup>th</sup>. Using water from the Number 1 well we have filled and tested the 700,000 litre Fire Protection Tank.

Classroom training of plant personnel is continuing and working towards commissioning of the plant and systems including mechanical, electrical, instrumentation and controls.

The New Milling Building has been structurally completed with equipment being installed followed by sheeting and roofing. 70% of the grain bins and conveyors for transferring the grain and biomass from North West Terminal to the plant are in place and should be completed before the two week Christmas Break.

The truck loading ramp is now complete and installation of wiring and piping from the plant to the Tank Storage is being completed.

Engineers from the Process Designer (Katzen International) have been on site to review the construction and systems installations to date and were pleased with the progress they have seen.