



Ethanol Update Sept. 18th

A Big Salute to all of the investors in the Ethanol Project. Because of your foresight and confidence in the project, and after many hurdles and much skepticism to overcome, "North West Bio-Energy Ltd is on its way to fruition". This 25 million litre Ethanol Plant, processing 2.5 million bushels of grain, will bring jobs and prosperity to the local economy and farmers.

The Project Construction Manager is FWS Industrial Projects of Winnipeg. The FWS Site Management team is led by Mr. George McKinlay. North West Bio-Energy's project coordinator is Gerald Rewerts.

Work on the site is progressing with Slim's Excavating of Unity doing the site grade work. Eagle Creek Holdings of Scott have delivered 13,500 cubic yards of gravel to date. Hipperson Construction Co. of Regina is on site preparing to pour the pad for the 80 foot by 208 foot Process Building. They are setting forms and installing the 160 tonnes or about 10 miles of rebar that go into the pad. The pad will be poured in three pours with the first done on Wednesday of this week. Concrete will be supplied by Greenwald Redi-mix Ltd. The first pour will be 500 cubic yards or about 20 house basements. North American Caissons will be installing 104 Screw Pilings. Sask Power has installed a 3KVA transformer to supply power to the site. Sask-Tel has installed telephone lines to the construction trailers. Also on site is D & F Welding of Kerrobert who will do all of the equipment and piping installation. Currently on site there are about 25 workers altogether.