



April 2th, 2008 Update

Sheeting in of the process building is moving ahead. Hipperson Construction is presently installing the Firewall between the Process Building and the Boiler Dryer Building. Upon completion of this wall they will return to sheeting the roof.

Once the Firewall is completed D & F Welding will continue with building and installing support structures for dryer, boiler, heat exchangers, evaporators and centrifuges.

PowerComm electrical contractors are installing fixtures and control panels in the Maintenance Building.

Ducherer Builders will be building offices and MCC rooms in the Maintenance Building.

The Boiler for the plant is presently being built at Saskatoon Boiler Works.

At present there are about 25 workers on site